Print Date: 10/11/2016 STATE OF TENNESSEE
JJ07919 DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ129 Estimate Number: 0002 Estimate Type: Progress Pay Period: 9/1/2016  to 09/30/2016
Contractor: Tinsley Asphalt, LLC Time
Contractor's  P.O. Box 1955 Allowed: 95.0 Days
Address: Tullahoma, TN 37388 Charged: 39.0 Days

Elapsed Calendar Days: 39.0 Days

Percent Time: 70.91 %

Percent Complete($): 93.87 %

Percent Behind: - %

Contract Location: The resurfacing on U.S. 70S (S.R. 1) from Hollis Creek Road Dates

Let: 04/01/2016

Counties: CANNON Awarded: 04/14/2016

Contract Executed: 05/02/2016

Date Notice to Proceed: 08/07/2016

Project(s): 08001-3246-94, 08001-8246-14 Work Began: 08/15/2016

To Be Completed: 09/30/2016

Substantial Work Complete: 09/14/2016

Accepted: 09/16/2016

Total to Date  Previous to Date, This Estimate Amounts

Total Earnings: $633,359.14 $562,191.97 $51,167.17 Current Contract: $687,348.20

Stockpiled Materials: $0.00 $0.00 $0.00 Original Contract: $687,348.20
Amount Due: $633,359.14 $582,191.97 $51,167.17
Test Report Payment Adjustments: $0.00 $0.00 $0.00
Material Discrepancy Adjustments: $0.00 $0.00 $0.00
Payment Due: $633,359.14 $582,191.97 51,167.17
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Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |
08001-3246-94 14.91 STP/HSIP-1(356) 51,167.17 From Hollis Creek. Rd To East of Old Murfreesboro Rd.
08001-8246-14 85.09 STP/HSIP-1(356) The resurfacing on U.S. 70S (S.R. 1) from Holiis Creek Road
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
08001-3246-94 0100 9007 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
08001-8246-14 0100 9008 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
08001-3246-94 0100 9001 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
08001-8246-14 0100 9002 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
08001-3246-94 0100 9003 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
08001-8246-14 0100 9004 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9004 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -15,210.900 Adj Total: -15,210.900
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
08001-3246-94 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 160.000 Unit Price: $15.000
BASE, GRADING D This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
08001-8246-14 0100 0010 405-01.01 TON BITUMINOUS MATERIAL (BSC) Bid: 105.000 Unit Price: $630.000
This Est: 0.000 This Est: $0.000
Total: 71.650 Total: $45,139.500
08001-8246-14 0100 0020 405-01.02 TON MINERAL AGGREGATE (BSC) Bid: 877.000 Unit Price: $23.000
This Est: 0.000 This Est: $0.000
Total: 686.940 Total: $15,799.620
08001-8246-14 0100 0030 411-03.13 TON ACS MIX(PG70-22) THIN LIFT D Bid: 5,100.000 Unit Price: $80.000
ASPHALT This Est: 0.000 This Est: $0.000
Total: 5,080.150 Total: $406,412.000
08001-8246-14 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -4,194.780 Adj Total: -4,194.780

RR004

Page 3




Print Date:
JJ07919

10/11/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
08001-3246-94 0100 9005 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
08001-8246-14 0100 9006 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
08001-8246-14 0100 9009 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 900¢ ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 5,322.000 Adj Total: 5,322.000
08001-3246-94 0100 0020 411-12.01 L.M. SCORING SHOULDERS Bid: 4.400 Unit Price: $425.000
(CONTINUOUS) (16IN WIDTH) This Est: 4.040 This Est: $1,717.000
Total: 4.040 Total: $1,717.000
08001-3246-94 0100 0030 411-12.02 L.M. SCORING SHOULDERS Bid: 3.500 Unit Price: $425.000
(NON-CONTINUOUS) (16IN WIDTF  This Est: 3.140 This Est: $1,334.500
Total: 3.140 Total: $1,334.500
08001-3246-94 0100 9010 705-01.13 EACH ROCK DRILLING FOR GUARDRAIl  Bid: 0.000 Unit Price: $31.620
POST This Est: 1.000 This Est: $31.620
Total: 1.000 Total: $31.620
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
08001-3246-94 0100 0040 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 8.000 Unit Price: $2,000.000
(NCHRP 350, TL3) This Est: 8.000 This Est: $16,000.000
Total: 8.000 Total: $16,000.000
08001-3246-94 0100 0050 706-01 L.F. GUARDRAIL REMOVED Bid: 400.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
08001-8246-14 0100 0040 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $38,150.000
This Est: 0.691 This Est: $26,361.650
Total: 1.000 Total: $38,150.000
08001-8246-14 0100 0050 712-04.02 EACH FLEXIBLE DRUMS Bid: 166.000 Unit Price: $5.000
(CHANNELIZATION) This Est: 0.000 This Est: $0.000
Total: 60.000 Total: $300.000
08001-8246-14 0100 0060 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 166.000 Unit Price: $5.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
08001-8246-14 0100 0070 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,192.000 Unit Price: $7.350
This Est: 384.000 This Est: $2,822.400
Total: 1,070.000 Total: $7,864.500
08001-8246-14 0100 0080 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $500.000
This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $1,000.000
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
08001-3246-94 0100 0060 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE) Bid: 76.000 Unit Price: $32.000
This Est: 40.000 This Est: $1,280.000
Total: 40.000 Total: $1,280.000
08001-8246-14 0100 0090 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $2,500.000
UNIT This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $5,000.000
08001-3246-94 0100 0070 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 300.000 Unit Price: $28.000
Color) This Est: 0.000 This Est: $0.000
Total: 348.000 Total: $9,744.000
08001-3246-94 0100 0080 716-01.30 EACH REMOVAL OF SNOWPLOWABLE Bid: 300.000 Unit Price: $6.000
REFLECTIVE MARKER This Est: 0.000 This Est: $0.000
Total: 300.000 Total: $1,800.000
08001-3246-94 0100 0090 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 19.000 Unit Price: $20.000
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.000
STRIPING) Total: 110.361 Total: $2,207.220
08001-3246-94 0100 0100 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 318.000 Unit Price: $12.000
(STOP LINE) This Est: 0.000 This Est: $0.000
Total: 331.700 Total: $3,980.400
08001-3246-94 0100 0110 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 1.000 Unit Price: $150.000
(TURN LANE ARROW) This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $300.000
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08001-3246-94 0100 0120 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 13.300 Unit Price: $485.000
(4" LINE) This Est: 0.000 This Est: $0.000
Total: 9.923 Total: $4,812.655
08001-3246-94 0100 0130 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 12.100 Unit Price: $4,700.000
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.000
Total: 10.334 Total: $48,569.800
08001-8246-14 0100 0100 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $36,000.000
This Est: 0.045 This Est: $1,620.000
Total: 1.000 Total: $36,000.000
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